US ARMY CORPS OF ENGINEERS
FY 2001 CORPS DREDGE SCHEDULE

PRELIMINARY SCHEDULE - SUBJECT TO CHANGE

Start Stop For Estimated Work
Date Date Dist Job Name Quantity (cy) Days

DUSTPAN ** HURLEY ** MEMPHIS

10/1/00 9/30/01 MVM LOWER MISSISSIPPI RIVER 12,000,000 165
Total 12,000,000 165

DUSTPAN **  JADWIN ** VICKSBURG
10/1/00 9/30/01 LOWER MS RIVER 9,000,000 180
Total 9,000,000 180

HOPPER ** ESSAYONS ** PORTLAND
10/1/00 10/24/00 NWP Columbia River 1,250,000 25
3/30/01 4/3/01 NwWP Columbia River 250,000 5
4/4/01 5/11/01 SPN San Francisco 950,000 38
5/12/01 5/21/01 NWS Garys Harbor 40,000 10
5/22/01 6/10/01 NwWP Columbia River 1,000,000 20

6/11/01 6/21/01 NWP Lay Up
6/22/01 7/6/01 NWP Coos Bay 750,000 15
7/7/01 7/23/01 NWP Columbia River 850,000 17

7/24/01 7/31/01 NWP Lay Up

8/1/01 9/30/01 NWP  Columbia River 3,000,000 60
Total 8,090,000 190

HOPPER ** YAQUINA ** PORTLAND
10/1/00  10/11/00  NWP  Oregon Coast 60,000 12
10/12/00  10/14/00  NWP  Columbia River 42,000 3

10/15/00 11/1/00 NWP Lay Up
11/2/00 11/4/00 NWP Skipanon River 15,000 3
11/5/00 2/22/01 NWP Lay Up

2/23/01 2/27/01 NWP Vancouver to The Dalles 70,000 5
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Start Stop For Estimated Work
Date Date Dist Job Name Quantity (cy) Days
2/28/01  3/26/01 NWP  Lay Up
3/27/01  3/28/01 NWP  Columbia River 28,000 2
3/29/01  4/28/01 SPN Humboldt Bay 90,000 30
4/29/01  5/26/01 NWS  Grays Harbor 115,000 28
527/01  6/11/01 NWP  Lay Up
6/12/01  6/27/01 NWP  Oregon Coast 80,000 16
6/28/01  7/4/01 NWP  Lay Up
7/5/01 8/23/01 NWP  Oregon Coast 250,000 50
8/24/01  8/26/01 NWP  Columbia River 28,000 2
8/27/01  9/24/01 NWP  Oregon Coast 145,000 29
9/25/01  9/30/01 NWP  Lay Up

Total 923,000 180

NONCONVENTIONAL TYPE ** CURRITUCK ** WILMINGTON

10/1/00  10/17/00  SAW  CAROLINA BEACH INLET, NC 36,125 17
10/18/00  11/19/00  SAJ PONCE DE LEON 70,125 33
11/20/00  12/31/00  SAJ NEW SYMRA INLET 89,250 42
1/1/01 2/28/01 NAO  RUDEE INLET 125,375 59
3/1/01 3/31/01 SAW  BOGUE INLET& CHANNEL,NC 65,875 31
4/1/01 4/30/01 SAW  NEW TOPSAIL INLET & CHANLS 63,750 30
5/1/01 5/17/01 NAP BARNEGAT INLET 17
5/18/01  5/31/01 NED  GREEN HARBOR 29,750 14
6/1/01 6/5/01 NED  CHATHAM 10,625 5
6/6/01 6/16/01 NAO  RUDEE INLET 23,375 1
7/27/01  8/24/01 NAO  RUDEE INLET 61,625 29
8/25/01  9/30/01 NAP BARNEGAT INLET 78,625 37

Total 654,500 325

PIPELINE ** THOMPSON ** ST.PAUL

10/1/00  10/1500  MVP  MVR DREDGING 50,000 15
Dataasof: 15-Aug-00 Report Run Date:  Tuesday, August 15, 2000 Page 2 of 4



Start Stop For Estimated Work
Date Date Dist Job Name Quantity (cy) Days
10/16/00  10/31/00  MVP  MVP DREDGING 50,000 16
11/1/00  5/15/01 MVP  REPAIRS AT FCSB 0 0
5/16/01  8/15/01 MVP  MVP DREDGING 600,000 88
8/16/01  9/30/01 MVP  MVR DREDGING 300,000 42
Total 1,000,000 161
SIDECASTER ** FRY ** WILMINGTON
10/1/00  10/17/00  SAW  NEW RIVER INLET, NC 36,125 17
10/18/00  10/31/00  SAW  NEW TOPSAIL INLET 29,750 14
11/1/00  11/23/00  SAW  CAROLINA BEACH INLET,NC 48,875 23
11/24/00  12/7/00 SAW  LOCKWOODS FOLLY INLET 29,750 14
12/8/00  12/31/00 SAW  COLD SPRING 51,000 24
1/1/01 1/8/01 SAC  CLARKSRIVER 17,000 88
1/9/01 2/28/01 SAC FOLLY RIVER 108,375 51
3/1/01 3/31/01 SAW  CAROLINA BEACH INLET, NC 65,875 31
4/1/01 4/19/01 SAW  MANTEO SHALLOWBAG BAY 40,375 19
4/20/01  5/31/00 SAW  NEW RIVER INLET, NC 89,025 42
6/1/01 6/24/01 NAP COLD SPRING 51,000 24
6/25/01  7/10/01 SAW  NEW RIVER INET, NC 34,000 16
7/11/01  8/4/01 SAW  MANTEO SHALLOWBAG BAY 53,125 25
8/5/01 8/30/01 SAJ FOLLY RIVER 57,375 27
8/31/01  9/30/01 SAW  LOCKWOODS FOLLY INLET, NC 65,875 31
Total 777,525 446
SIDECASTER ** MERRITT ** WILMINGTON
10/1/00  10/30/00  SAW  BOGUE INLET& CHANNEL,NC 63,750 30
11/1/00  11/7/00 SAW  NEW TOPSAIL INLETS&CHNL,NC 14,875 7
11/8/00  12/31/00  SAW  MANTEO-SHALLOWBAG BAY 114,750 54
1/1/01 1/10/01 SAW  TEACHES HOLE 21,250 10
11101 2/10/01 SAW  BOGUE INLET 65,875 31
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Start Stop For Estimated Work
Date Date Dist Job Name Quantity (cy) Days
2/11/01 2/14/01 SAW REPAIR YARD 0 0
2/15/01 3/17/01 SAW BOGUE INLET 68,000 32
3/18/01 3/31/01 SAW  CAROLINA BEACH 29,750 14
4/1/01 4/30/01 SAW MANTEO-SHALLOWBAG-BAY 63,750 30
5/1/01 5/13/01 SAW REPAIR YARD 0 0
5/14/01 6/30/01 SAW NEW RIVER INLET 102,000 48
7/1/01 7/18/01 SAW LOCKWOODS FOLLY INLET 38,250 18
7/19/01 7/31/01 SAW NEW TOPSAIL INLET 27,625 13
8/1/01 9/15/01 SAW BOGUE INLET 97,750 46
9/16/01 9/30/01 SAW NEW RIVER INLET, NC 31,875 15
Total 739,500 348
SIDECASTER ** SCHWEIZER ** WILMINGTON
10/1/00 9/30/01 IDLE 0 0
Total 0 0
TOTAL 2001 YARDAGE: 33,184,525
Cubic Yards
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